

### Boston Region MPO Draft FFY 2012 Schedule - Certification Activities

Task Name	Start	Finish	October	November	December	January	February	March	April	May	June	July	August	September	C	
<b>General Program</b>																
Public Involvement & Website	Sat 10/1/11	Sun 9/30/12	[Green bar]													
MPO Open Houses - Quarterly	Wed 1/25/12	Wed 10/24/18		◆			◆			◆			◆			
MPO Public Workshops	Mon 6/4/12	Wed 6/27/12										[Green bar]				
Advisory Council Meetings	Wed 10/12/11	Wed 9/12/12	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	
Advisory Council-Input on Planning	Sat 10/1/11	Fri 9/28/12	[Green bar]													
AQ & Global Warming Solutions	Sat 10/1/11	Fri 9/28/12	[Green bar]													
Disability Access Support	Sat 10/1/11	Fri 9/28/12	[Green bar]													
Transportation Equity Program	Sat 10/1/11	Fri 9/28/12	[Green bar]													
Transportation Equity Updates	Thu 1/19/12	Thu 9/20/12				◆				◆				◆		
Livability Program & Workshops	Sat 10/1/11	Fri 8/31/12	[Green bar]													
CMP, Other Studies	Sat 10/1/11	Fri 9/28/12	[Green bar]													
Safety & Security	Sat 10/1/11	Fri 9/28/12	[Green bar]													
UPWP Committ. - Quarterly Reviews	Thu 11/17/11	Sun 9/30/12			◆			◆			◆			◆		
<b>LRTP Development</b>																
Update Needs Assessment	Thu 12/1/11	Fri 9/28/12			[Red bar]											
Develop Performance Measures	Thu 12/1/11	Fri 9/28/12			[Red bar]											
Public Input-Needs	Wed 2/1/12	Fri 9/28/12					[Red bar]									
Public Input - Performance Goals	Thu 3/1/12	Fri 9/28/12						[Red bar]								
Plan for Scenarios	Thu 4/5/12	Fri 9/28/12							[Red bar]							
<b>UPWP Development</b>																
UPWP Committee	Thu 1/19/12	Thu 5/24/12				◆		◆			◆					
Planning Development & Approach	Thu 1/5/12	Thu 3/1/12				[Cyan bar]										
Evaluation of New Projects	Thu 3/1/12	Mon 4/30/12						[Cyan bar]								
Public Input - Ongoing	Wed 1/18/12	Tue 7/3/12					[Cyan bar]									
Receive Planning Funds Target from MassDOT	Mon 4/2/12	Mon 4/2/12							◆ 4/2							
Status-Prelim \$\$-Ongoing Projects	Thu 4/12/12	Thu 4/12/12							◆ 4/12							
Formulate Draft UPWP	Mon 4/30/12	Thu 5/31/12								[Cyan bar]						
Committee Recommendation	Thu 5/24/12	Thu 5/24/12									◆ 5/24					
<b>UPWP Implementation</b>																
MPO & Agency Workscopes	Mon 10/3/11	Fri 9/28/12	[Cyan bar]													
Reports and Studies	Mon 10/3/11	Fri 9/28/12	[Cyan bar]													
<b>Clean Air &amp; Mobility</b>																
Review & Technical Support	Mon 10/3/11	Wed 7/25/12	[Purple bar]													
Clean Air & Mobility Seminars	Wed 2/1/12	Wed 2/29/12					[Purple bar]									
Subcommittee Recommendations	Thu 4/19/12	Thu 4/19/12								◆ 4/19						
Amend TIP FFYs 2012 - 2015	Thu 5/3/12	Thu 6/14/12								[Purple bar]						
<b>TIP Development</b>																
TIP Updates to MPO	Thu 1/5/12	Thu 9/6/12				◆		◆		◆		◆		◆		
TIP Amendment/s (typic. t/frames)	Thu 12/15/11	Wed 10/10/12			[Blue bar]											
Review TIP Criteria	Thu 12/1/11	Thu 1/5/12			[Blue bar]											
Send Letter to Municipalities	Tue 1/3/12	Tue 1/3/12				◆ 1/3										
Annual Seminars (3) & Subregions	Wed 1/18/12	Mon 2/27/12				[Blue bar]										
Updated Project Info Forms Due	Mon 2/27/12	Mon 2/27/12						◆ 2/27								
Project Evaluations	Mon 3/5/12	Fri 4/6/12							[Blue bar]							
Receive Funding Targets from MassDOT	Mon 4/2/12	Mon 4/2/12							◆ 4/2							
Review Obligation Status	Mon 2/27/12	Thu 9/20/12						◆				◆			◆	
Subregion Priorities	Mon 3/26/12	Thu 4/12/12							[Blue bar]							
1st Tier List & Staff Proposal Due	Thu 4/26/12	Thu 4/26/12								◆						
Discuss List & Staff Proposal	Thu 4/26/12	Thu 5/31/12								[Blue bar]						
<b>UPWP &amp; TIP Approvals</b>																
Approve UPWP&TIP Dfts for Review	Thu 5/31/12	Thu 5/31/12										◆ 5/31				
UPWP & TIP Public Comment Period	Mon 6/4/12	Tue 7/3/12									[Red bar]					
MPO Endorse UPWP & TIP	Thu 7/12/12	Thu 7/12/12											◆ 7/12			