

**Schedule for Paths to a Sustainable Region 2035  
January 20, 2011**

<b>Task</b>	<b>Completion Date</b>
Establish Corridors	completed
Document Existing Transportation System & Services	completed
Summarize Data and Update Information	
EJ - existing conditions and needs	completed
Review/summarize previous work/studies	completed
Summarize previous comments	completed
Update Visions and Policies	completed
CMP Coordination/Develop Performance Measure	ongoing
Complete Updated 2030 No-Build Run for Needs	completed
Complete 2009 Base Case Model	completed
Complete Needs Assessment	1/25/2011
TPPC Adopts Land Use Assumptions	1/27/2011
Receive Final Demographic Inputs for 2035 from MAPC to CTPS	1/27/2011
TPPC Approves Draft Needs Assessment for Public Review	1/27/2011
Receive Projections of Future Revenues (MassDOT)	1/31/2011
Public Review of Needs Assessment	2/2/2011 to 2/16/11
Receive Final Demographic Inputs for 2035 for 63 communities outside of the MPO from MassDOT to CTPS	2/11/2011
Final Universe of Projects and Programs Identified from Needs Assessment	2/17/2011
TPPC Begins to Identify Projects and Programs	2/17/2011
Complete Final Model Results for 2035 No-Build	3/7/2011
Develop and Model Alternative Networks	4/14/2010
TPPC votes on Recommended Projects and Programs	5/5/2011
EJ and AQ Analysis of Recommended Plan	6/2/2011
TPPC votes on Circulation of Draft Plan	6/9/2011
Public Comment Period begins on Draft Plan	6/13/2011
Public Comment Period ends	7/12/2011
TPPC receives comments	7/14/2011
TPPC meets to discuss comments and responses	7/28/2011
MPO Adopts Final Plan	8/4/2011