

**Schedule for Paths to a Sustainable Region 2035  
June 9, 2011**

<b>Task</b>	<b>Completion Date</b>
Establish Corridors	completed
Document Existing Transportation System & Services	completed
Summarize Data and Update Information	
EJ - existing conditions and needs	completed
Review/summarize previous work/studies	completed
Summarize previous comments	completed
Update Visions and Policies	completed
CMP Coordination/Develop Performance Measure	ongoing
Complete Updated 2030 No-Build Run for Needs	completed
Complete 2009 Base Case Model	completed
Complete Needs Assessment	1/25/2011
TPPC Approves Draft Needs Assessment for Public Review	1/27/2011
TPPC Adopts Land Use Assumptions	2/10/2011
Public Review of Needs Assessment	2/2/2011 to 2/23/11
Receive Final Demographic Inputs for 2035 from MAPC to CTPS	2/28/2011
Receive Final Demographic Inputs for 2035 for 63 communities outside of the	3/18/2011
Final Universe of Projects and Programs Identified from Needs Assessment	3/31/2011
TPPC Begins to Identify Projects and Programs	3/31/2011
Receive Projections of Future Highway Revenues (MassDOT)	3/31/2011
Identify Packages of Projects and Programs	3/31/11 to 6/2/11
Complete Final Model Results for 2035 No-Build	4/22/2011
TPPC votes on Recommended Projects and Programs	6/2/2011
EJ and AQ Analysis of Recommended Plan	7/12/2011
TPPC votes on Circulation of Draft Plan	7/14/2011
Public Comment Period begins on Draft Plan	7/17/2011
Public Comment Period ends	8/15/2011
TPPC receives comments	8/16/2011
TPPC meets to discuss comments and responses	8/17/2011
MPO Adopts Final Plan	8/24/2011