

**FFY 2014 UNIFIED PLANNING WORK PROGRAM (UPWP)
DEVELOPMENT SCHEDULE***

Activity	Time Frame
Project universe development	Nov. 14, 2012–Mar. 21, 2013
UPWP Committee evaluation of draft universe of proposed new projects	Feb. 1, 2013–Mar. 21, 2013
Receipt of planning funding target amounts	Mar. 1, 2013
UPWP Committee review of preliminary budgets for ongoing projects	Mar. 21, 2013
Staff presentation to MPO of recommended set of new, discrete UPWP projects	Mar. 21, 2013
UPWP Committee recommendation to MPO on new, discrete projects and draft UPWP	Mar. 28, 2013
MPO review of recommended draft UPWP	Apr. 4, 2013–May 2, 2013
MPO approval of draft UPWP for public review	May 2, 2013
Public review period	May 6, 2013–Jun. 4, 2013
MPO review of public comments on draft UPWP	Jun. 4, 2013–Jun. 27, 2013
MPO endorsement of final UPWP	Jun. 27, 2013

*Dates shown here are subject to change.