



Understanding the TIP Process

November 17, 2022

Ethan Lapointe

Transportation Improvement Program Manager

Boston Region Metropolitan Planning Organization



VIRTUAL

MEETING

Notice of Nondiscrimination

You are invited to participate in our transportation planning process, regardless of your race, color, national origin (including limited English proficiency), religion, creed, gender, ancestry, ethnicity, disability, age, sex, sexual orientation, gender identity or expression, veteran's status, or background.

简体中文 (Simplified Chinese)

如果需要使用其它语言了解信息，请联系波士顿大都会规划组织 (Boston Region MPO) 《民权法案》第六章专员，电话 857.702.3700。

繁體中文 (Traditional Chinese)

如果需要使用其他語言瞭解資訊，請聯繫波士頓大都會規劃組織 (Boston Region MPO) 《民權法案》第六章專員，電話 857.702.3700。

Kreyòl Ayisyen (Haitian Creole)

Si yon moun vle genyen enfòmasyon sa yo nan yon lòt lang, tanpri kontakte Espesyalis Boston Region MPO Title VI la nan nimewo 857.702.3700.

Español (Spanish)

Si necesita esta información en otro idioma, por favor contacte la Boston Region MPO al 857.702.3700.

Português (Portuguese)

Caso estas informações sejam necessárias em outro idioma, por favor, contate o MPO da Região de Boston pelo telefone 857.702.3700.

Tiếng Việt (Vietnamese)

Nếu quý vị cần thông tin này bằng một ngôn ngữ khác, vui lòng liên lạc Boston Region MPO theo số 857.702.3700.

Read the full notice of your rights and protections at www.bostonmpo.org/mpo_non_discrimination.

1. **Introductions**
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

Today's Session

- Introductions
- Boston Region MPO basics
- MPO funding for projects (via LRTP and TIP)
- Project initiation and evaluation
- Timeline and process
- Policy updates
- Resources
- Discussion

Technical difficulties? Call Logan Casey at 857.702.3706 or email lcasy@ctps.org.

LRTP = Long-Range Transportation Plan. TIP = Transportation Improvement Program.



Introductions

1. **Introductions**
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

Introductions

In the chat, please provide

- Name
- Role
- Municipality/Agency/Organization

1. **Introductions**
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

MPO Staff Contacts

Ethan Lapointe

TIP Manager

elapointe@ctps.org

857.702.3703

Logan Casey

Administrative Coordinator

lcasey@ctps.org

857.702.3706

Jonathan Church

Manager, MPO Activities

jchurch@ctps.org

857.702.3709

Michelle Scott

LRTP Manager

mScott@ctps.org

857.702.3692



Technical difficulties? Call Logan Casey at 857.702.3706 or email lcasey@ctps.org.

Boston Region MPO Basics

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

What is an MPO?

A federally required planning entity that engages governments (elected officials and various transportation agencies), residents, and other stakeholders in a **collaborative and transparent public process** to

CREATE FRAMEWORK



Long-Range Transportation Plan

20-year vision and goals for the transportation system and strategies for funding projects to meet the vision

INVEST



Transportation Improvement Program

Rolling, five-year capital investment plan, including the shorter-term investments that help realize the long-term vision

STUDY & ANALYZE



Unified Planning Work Program

Annual work program for how federal planning funds are allocated to studies and technical analyses to benefit the region

- 1. Introductions
- 2. MPO basics
- 3. TIP funding
- 4. Project initiation and evaluation
- 5. Timeline and process
- 6. Policy updates
- 7. Resources
- 8. Discussion

Who Serves on the Boston Region MPO board?

Massachusetts Department of Transportation (MassDOT)

Massachusetts Bay Transportation Authority (MBTA)


Massachusetts Port Authority (Massport)
12 elected municipalities

2 for City of Boston

Regional Transportation Advisory Council

MBTA Advisory Board

Metropolitan Area Planning Council (MAPC)



*Community is in more than one subregion: Dover is in TRIC and SWAP; Milton and Needham are in ICC and TRIC.

Technical difficulties? Call Logan Casey at 857.702.3706 or email lcasey@ctps.org.

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

MPO Vision and Goals

Function of Vision and Goals

Shape MPO investment programs and TIP project selection criteria

MPO Vision

A modern well-maintained transportation system that supports a sustainable, healthy, livable, and economically vibrant region.

MPO Goals



SAFETY



**SYSTEM
PRESERVATION
AND MODERNIZATION**



**CAPACITY
MANAGEMENT
AND MOBILITY**



**CLEAN AIR AND
SUSTAINABLE
COMMUNITIES**



**TRANSPORTATION
EQUITY**




**ECONOMIC
VITALITY**

Fall 2022

AGENDA

- 1. Introductions
- 2. MPO basics
- 3. TIP funding
- 4. Project initiation and evaluation
- 5. Timeline and process
- 6. Policy updates
- 7. Resources
- 8. Discussion

Multimodal Planning



Technical difficulties? Call Logan Casey at 857.702.3706 or email lcasy@ctps.org.



TIP Funding

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion


Projects Included in the TIP

- **Funded through the TIP**
 - **MPO-prioritized projects based on MPO's goals and investment programs**
 - MassDOT-prioritized projects that are federally funded
 - Transit projects for MBTA, MetroWest Regional Transit Authority, and Cape Ann Transportation Authority that are federally funded
- **Not funded through the TIP**
 - State-funded projects
 - Locally funded projects



1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

Transportation Funding in Massachusetts



- **Boston Region TIP** = All projects in region funded using federal highway and transit funds
- **Statewide TIP (STIP)** = Compilation of all TIPs from each of 13 Massachusetts MPOs
- **Statewide CIP** = All projects in Massachusetts funded using both federal AND state funds

Local funds, public/
private grants, etc.



AGENDA

- 1. Introductions
- 2. MPO basics
- 3. TIP funding
- 4. Project initiation and evaluation
- 5. Timeline and process
- 6. Policy updates
- 7. Resources
- 8. Discussion

MPO Investment Programs




COMPLETE STREETS

- Continuous sidewalks
- Cycle tracks
- Dedicated bus lanes




COMMUNITY CONNECTIONS

- First- and last-mile connections
- Wayfinding




INTERSECTION IMPROVEMENTS

- Modernized signals
- Shorter crosswalks




TRANSIT MODERNIZATION

- Transit station improvements
- Climate resiliency



BICYCLE NETWORK AND PEDESTRIAN CONNECTIONS

- Shared-use paths
- Bicycle facilities



MAJOR INFRASTRUCTURE

- New transit lines
- Large-scale Complete Streets projects



Technical difficulties? Call Logan Casey at 857.702.3706 or email lcasey@ctps.org.

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

L RTP and TIP Connection

Plan Feature	L RTP	TIP
Planning Horizon	20 federal fiscal years or more	Five federal fiscal years
Update Frequency	Every four years	Annually
Function	Establishes MPO investment programs and funding goals for 20-plus years	Identifies all federally funded transportation projects (MPO and other agencies) over five years
	Identifies major federal projects for the next 10 years (sets stage for TIP)	Content is shaped by L RTP framework
Project Types	Includes: 1. Capacity-adding projects on interstates, expressways, freeways, and principal arterials 2. Transit fixed-guideway expansion projects	Includes all federally funded transportation project types

Technical difficulties? Call Logan Casey at 857.702.3706 or email lcas@ctps.org.

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

2022–23 TIP and LRTP Activities

- This cycle, the MPO is developing a TIP and an LRTP




- **For the TIP:** Let MPO staff know what projects you hope to advertise for construction in next five years
 - Projects should be initiated/in early phases of design
- **For the LRTP:** Let staff know what major projects you hope to advertise for construction in the next 10 to 15 years
 - Projects may be more conceptual

Project Initiation and Evaluation

- 1. Introductions
- 2. MPO basics
- 3. TIP funding
- 4. Project initiation and evaluation**
- 5. Timeline and process
- 6. Policy updates
- 7. Resources
- 8. Discussion

Project Funding Process



Technical difficulties? Call Logan Casey at 857.702.3706 or email lcasey@ctps.org.



Fall 2022

AGENDA

1. Introductions
2. MPO basics
3. TIP funding
- 4. Project initiation and evaluation**
5. Timeline and process
6. Policy updates
7. Resources
8. Discussion

Project Initiation Process

massDOT Massachusetts Department of Transportation MaPIT - Massachusetts Project Intake Tool (4.9)

All Projects Initiate Workflow Find address or place

Project Name	Date	Status
Quincy - Merrymount Parkway Phase II	2/18/2022	PS Rejected
✓ Chapter 90 - Southampton - East St. Conceptual Design for Reconstruction (Rt. 10 to bridge)	2/17/2022	Chapter 90 District2 Accepted
Chapter 90 - Hull - MS4 Storm Water Permit Services	2/17/2022	Chapter 90 District5 Rejected
Wendell Mormon Hollow Culvert	2/17/2022	PN Rejected
✓ Construction Phase Services, Complete Streets sidewalk Improvement	2/16/2022	Chapter 90 District3 Accepted
✓ Chapter 90 - Oxford - Sutton Avenue & Joe Jenny Road	2/11/2022	Chapter 90 District3 Accepted
✓ Chapter90-Weston-2.Myles Standish Road	2/11/2022	Chapter 90 District6 Accepted
✓ Chapter 90-Weston-Plymouth Road	2/11/2022	Chapter 90 District6 Accepted
✓ Chapter90-Weston-Bradford Road	2/11/2022	Chapter 90 District6 Accepted
✓ Chapter 90-Weston-Hancock Rd	2/11/2022	Chapter 90 District6 Accepted
✓ Chapter 90-Weston-Kings Grant Rd	2/9/2022	Chapter 90 District6 Accepted
Chapter 90 - 2022 Spring Paving	2/9/2022	Ready for Chapter 90 District3 Review
Chapter 90 - Sharon - 51 Inch Trackless Ribbon Blower	2/7/2022	Chapter 90 District5 Rejected

View Comments Changes

Dark Grey Canvas
Imagery
Imagery with Labels
Light Gray Canvas
MassGIS Orthos 2019
MassGIS Orthos 2021
MassGIS Streets
National Geographic

Technical difficulties? Call Logan Casey at 857.702.3706 or email lcasy@ctps.org.

AGENDA

- 1. Introductions
- 2. MPO basics
- 3. TIP funding
- 4. Project initiation and evaluation**
- 5. Timeline and process
- 6. Policy updates
- 7. Resources
- 8. Discussion

TIP Project Evaluation Process

- Projects scored by MPO staff
- Criteria applied by project type
- Submit proponent questionnaire

					
SAFETY	SYSTEM PRESERVATION AND MODERNIZATION	CAPACITY MANAGEMENT AND MOBILITY	CLEAN AIR AND SUSTAINABLE COMMUNITIES	TRANSPORTATION EQUITY	ECONOMIC VITALITY
18 points	20 points	18 points	12 points	20 points	12 points
✓	✓	✓	✓	✓	✓

Technical difficulties? Call Logan Casey at 857.702.3706 or email lcasey@ctps.org.



TIP Timeline and Process

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. **Timeline and process**
6. Policy updates
7. Resources
8. Discussion

TIP Timeline and Process

- **October:** Initial outreach and data collection
- **November:** Project universe and data collection
 - **TODAY:** Project funding application launch
 - 11/17: MPO – Universe presentation
- **December:** Data collection and project evaluations
 - December 23: Deadline for submitting project information
- **January:** Project evaluations
 - January 22 – February 5: Project proponents review evaluation results

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. **Timeline and process**
6. Policy updates
7. Resources
8. Discussion

TIP Timeline and Process

- **February:** Readiness updates and presentation of evaluation results
 - February 9: MassDOT TIP readiness day (tentative)
 - Presentation of evaluation results to MPO
- **March:** Programming discussions
 - Project readiness updates
 - Discussion of new programming scenarios
- **Late April:** Draft TIP released for public comment
- **June 1:** MPO endorses final FFYs 2024–28 TIP

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. **Timeline and process**
6. Policy updates
7. Resources
8. Discussion

LRTP Activities

- **Fall 2022 – Winter 2023:** Identify and/or update investment programs and candidate projects
 - MPO staff will review past LRTP Universes and inquire about project updates
 - Let MPO staff know if you are planning major projects
 - Connections between TIP and LRTP projects will be shared during TIP Universe discussions
- **Spring 2023 – Summer 2023:** Allocate funds to investment programs and select projects
- **Summer 2023:** Adopt a final *Destination 2050* plan

Policy Updates

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
- 6. Policy updates**
7. Resources
8. Discussion

Refresh: TIP Policy Changes to Address Project Cost Increases

Proposed updates based on recent MPO committee decisions

- Requiring 25 percent design submission to be considered for MPO funding
- Will do preliminary project scoring any time
- New requirements for proponent check-ins with MPO staff and board
- New rescoring process with cost-effectiveness analysis for funded projects with cost increases



1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
- 6. Policy updates**
7. Resources
8. Discussion

Update: TIP Policy Changes to Address Project Cost Increases

Objectives of new policies

- Prevent cost increases before they happen
- Set more clear expectations for all stakeholders
- Create more reliable funding stream for prospective projects

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
- 6. Policy updates**
7. Resources
8. Discussion

Update: MPO's Community Connections Program

Updates to first- and last-mile funding program

- Moving to collective procurement model in partnership with MAPC and MassDOT
- This year's funding round will support projects such as
 - Bike racks and bikeshare
 - Bus and bike lane paint
 - Transit signal priority
- Shuttle and microtransit projects encouraged in partnership with regional transit authorities

Application launch November 17th

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
- 6. Policy updates**
7. Resources
8. Discussion

Federal Transportation Funding Legislative Update

- As of November 15, 2021, Bipartisan Infrastructure Law (BIL) is in effect
 - Currently in year two of the BIL (FFY23)
 - As of August 12, 2022, BIL now complemented by Inflation Reduction Act
- Action item: Initiate your projects in the MassDOT process
 - Talk to MPO and MassDOT Highway District staff about your project
 - Fill out project need and initiation forms
 - Helps MPO and MassDOT to better understand local needs and allocate resources



TIP Resources

AGENDA

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
- 7. Resources**
8. Discussion

MassDOT Highway District Contacts

District 3

Ann Sullivan

ann.sullivan@state.ma.us

508.929.3868

District 4

Tim Paris

timothy.paris@state.ma.us

857.368.4156

District 5

Pam Haznar

pamela.haznar@state.ma.us

508.884.4254

District 6

Ben Muller

benjamin.muller@state.ma.us

617.694.3082

MassDOT Highway District Finder



1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
- 7. Resources**
8. Discussion

Helpful Links

TIP Development Page

www.bostonmpo.org/tip-dev

LRTP Development Page

www.bostonmpo.org/destination2050

MassDOT Project Development Page

www.mass.gov/lists/massdot-highway-project-development-tools

MassDOT Project Initiation Page

www.mass.gov/info-details/massdot-highway-initiating-a-project

MassDOT GeoDOT Account Application

www.mass.gov/forms/request-a-geodot-account

1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
- 7. Resources**
8. Discussion

Stay Engaged

- Sign up for the MPO's email list
- Follow @BostonRegionMPO on Twitter, Instagram, Facebook, LinkedIn
- Check out past meeting recordings on YouTube



1. Introductions
2. MPO basics
3. TIP funding
4. Project initiation and evaluation
5. Timeline and process
6. Policy updates
- 7. Resources**
8. Discussion

Closing Thoughts

1. Initiate your project now
 - Take advantage of potential additional federal funding
2. Communication is key as project advances
 - Keep MPO staff informed
 - Talk regularly with MassDOT districts and PMs
3. Keep project on track
 - Delays can jeopardize funding
 - Cost overruns can jeopardize timeline
4. Advance project design early to allow for unforeseen delays
 - Projects may be eligible to access funding earlier

Contact for Questions

Ethan Lapointe
TIP Manager
elapointe@ctps.org
857.702.3703

Discussion